
ABOUT RE:CALL the project

Key milestones

origins

RE:CALL was originally conceived as a project assignment for “ACM201: Introduction to 
Performing Arts Management,” a SMU-X course under the SMU Arts and Culture 
Management Programme. As a feasible proposal with a clear target audience and 
reasonable proposed budget, it was selected by Centre 42 to be presented under The 
Vault 2021 programme. 



A group of ACM students and alumni has gathered together as the Arts Management 
Collective to produce and transform RE:CALL from a classroom proposal to a sold-out 
public showcase and devising workshop. 

19 Aug 2020

Start of ACM201: 
Introduction to 
Performing Arts 
Management


8 Oct 2020

Conceptual-

isation of 

RE:CALL


11 Nov 2020

RE:CALL was 
pitched to 
Centre 42

10 Mar 2021

Start of Rehearsals 
@ Rumah P7:1SMA

26 Mar 2021

WIP Showcase 
at PERMISI


3 May 2021

Decision to relocate 
Showcase venue from 
Rumah P7:1SMA to 42 
Waterloo Street


17 Feb 2021

Formation of 
Artistic Team

21 Jan 2021

Selection of RE:CALL by 
Centre 42 to be part of The 
Vault Programme 2021



Formation of AMC 
producing team

5 Mar 2021

Interview with Claire 
and Noorlinah

25 Jun 2021

Restart of 
Rehearsals @ 
Rumah P7:1SMA


5 Jul 2021

Change of 
Rehearsal Venue 
from 42WS to 
Dance Nucleus 
Studio


7 May 2021

Halt to Rehearsals and 
Cancellation of Original 
Showcase Date due to 
Phase 2 Heightened Alert


2 August 2020

Closed-door 
Preview for 
Working Team

21 & 22 August

Performance 
& Workshop

3 Sept 2021

Watch Party 
& Online 
Dialogue


13 Aug 2021

Change of Safe 
Management 
Protocols for 
Dance Artists to 
be Unmasked

6 Aug 2021

Change of 
Rehearsal 
Venue to 

42 Waterloo 
Street

2 Aug 2021

Closed Door 
Preview @ 
Dance Nucleus 
Studio with 
Dance Artists 
Masked

9 Aug 2021

Issuance of 
IMDA Arts 
Entertainment 
License

7 May 2021

Halt to Rehearsals and 
Cancellation of Original 
Showcase Date due to 
Phase 2 Heightened Alert



